
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/07/2017

ESTIMATE SUMMARY 09:11:58

CONTID: C19915R        ESTIMATE NO: 0007 PROG 2005

PCN: 19915R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4-FY14-RAMP-BR: I25 MP 259 TO MP 281 PERCENT TIME:

PROJECT NO: BR 0253-237                   

R4-FY14-RAMP-BR: I25 MP259 TO

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,163,774.75 PARTICIPATING $ $ 70,354.45

AWARD PROJECT AMT: 2,398,131.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.60

WORK DAYS

WORK DAYS

98.09%

41,345.09

70,354.45

70,354.45

70,354.45

$

$

$

$

2,122,429.66

0.00

2,122,429.66

0.00

2,122,429.66

-35,971.97

0.00

2,086,457.69

0.00

AMOUNT DUE 2,086,457.69 70,354.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 70,354.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

161.0 TIME ALLOW: 172

ORIG TIME ALLOW: 170

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/31/2014

08/31/2014

08/19/2016

08/19/2016

08/14/2016

07/11/2014

08/01/2014

08/26/2014

08/31/2014
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

25.00000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.00000

0015 Concrete Washout Structure 11.000

0.000

208-00045  
 

16,500.0011.000

0.00

11.000

EACH

1,500.00000

0020 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

240.004.000

0.00

4.000

HOUR

60.00000

0025 Sweeping (Sediment Removal) 48.000

0.000

208-00106  
 

7,200.0048.000

0.00

50.000

HOUR

150.00000

0030 Construction Surveying 0.900

0.000

625-00000  
 

9,972.000.900

0.00

1.000

L S 

11,080.00000

0035 *Mobilization 0.891

0.109

626-00000  
 

242,000.001.000

26,378.00

1.000

L S 

242,000.00000

0040 Public Information Services 0.800

0.200

626-01000  
 

2,000.001.000

400.00

1.000

L S 

2,000.00000

0045 Epoxy Pavement Marking 14.000

0.000

627-00005  
 

4,200.0014.000

0.00

14.000

GAL 

300.00000

0046 Pvmt Mkg Paint (Waterborne) MCR 4.000

0.000

627-00011  
 

1,000.004.000

0.00

4.000

GAL 

250.00000

0050 *Flagging 97.000

3.000

630-00000  
 

2,300.00100.000

69.00

100.000

HOUR

23.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0055 *Traffic Control Inspection 63.000

0.000

630-00007  
 

6,300.0063.000

0.00

68.000

DAY 

100.00000

0060 *Traffic Control Management 72.000

1.000

630-00012  
 

43,800.0073.000

600.00

74.000

DAY 

600.00000

0065 *Uniformed Traffic Control Coordination 30.000

2.000

630-00015  
 

672.0032.000

42.00

32.000

HOUR

21.00000

0070 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

520.00000

0075 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

788.00000

0080 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

120.00000

0085 *Construction Traffic Sign (Panel Size A) 11.400

0.600

630-80341  
 

840.0012.000

42.00

20.000

EACH

70.00000

0090 *Construction Traffic Sign (Panel Size B) 29.400

9.600

630-80342  
 

2,730.0039.000

672.00

39.000

EACH

70.00000

0095 *Construction Traffic Sign (Panel Size C) 29.600

17.400

630-80343  
 

3,290.0047.000

1,218.00

47.000

EACH

70.00000

0100 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

18,000.004.000

1,800.00

4.000

EACH

4,500.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

1.200

630-80358  
 

2,700.003.000

1,080.00

3.000

EACH

900.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0110 *Drum Channelizing Device 55.000

20.000

630-80360  
 

1,875.0075.000

500.00

120.000

EACH

25.00000

0115 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

25.00000

0116 Traffic Cone MCR 90.000

30.000

630-80380  
 

840.00120.000

210.00

200.000

EACH

7.00000

0120 *Stackable Vertical Panels 36.000

4.000

630-80393  
 

1,000.0040.000

100.00

40.000

EACH

25.00000

0125 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

30.00000

0130 *Mobile Attenuator 80.000

1.000

630-85041  
 

31,995.0081.000

395.00

82.000

DAY 

395.00000

0135 Night Work Lighting 0.800

0.200

632-00000  
 

30,000.001.000

6,000.00

1.000

L S 

30,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A On-The-Job Trainee 0.000

-12,192.000

700-70021  
 

-12,192.00-12,192.000

-12,192.00

1,920.000

HOUR

1.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0581 Added Item (Dollar)/ American Industrial & Const Supply
Lien

-19,557.590

0.000

900-00006  
 

-19,557.59-19,557.590

0.00

0.000

DOL 

1.00000

0582 Added Item (Dollar)/ Holland Signs Inc Lien -15,785.640

15,785.640

900-00006  
 

0.000.000

15,785.64

0.000

DOL 

1.00000

0583 Added Item (Dollar)/ DCG Enterprise Inc. Lien -14,217.310

14,217.310

900-00006  
 

0.000.000

14,217.31

0.000

DOL 

1.00000

CAT 397,704.4157,316.95436,522.00CURRENT AMT0200 $ $ $

CAT NO0300 0300 A-17-AX 

0170 *Remove Concrete Pavement (Planing) (Special) 231.000

0.000

202-00217  
 

11,550.00231.000

0.00

231.000

SY  

50.00000

0175 Removal of Portions of Present Structure (Class 2) 42.000

0.000

202-00453  
 

4,200.0042.000

0.00

42.000

SY  

100.00000

0180 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0185 Bridge Compression Joint Sealer 77.000

0.000

518-00000  
 

14,630.0077.000

0.00

77.000

LF  

190.00000

0190 Place Thin Bonded Overlay (Polyester Concrete) 578.000

0.000

519-03035  
 

24,131.50578.000

0.00

578.000

SY  

41.75000

0195 Furnish Thin Bonded Overlay (Polyester Concrete) 383.500

0.000

519-03055  
 

49,855.00383.500

0.00

383.500

CF  

130.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0300 0300 A-17-AX 

0200 Concrete Class D (Bridge) (Special) 1.000

-0.100

601-03041  
 

247.500.900

-27.50

1.000

CY  

275.00000

0205 Galvanic Anodes 96.000

0.000

601-51005  
 

2,688.0096.000

0.00

96.000

EACH

28.00000

0210 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

0211 Added Item (Foot)/ Pourable Joint Seal (CMO 5) 293.000

0.000

900-00012  
 

12,083.32293.000

0.00

293.000

LF  

41.24000

CAT 119,385.32-27.50119,412.82CURRENT AMT0300 $ $ $

CAT NO0301 0301 B-16-BS 

0215 *Remove Concrete Pavement (Planing) (Special) 236.000

0.000

202-00217  
 

11,800.00236.000

0.00

236.000

SY  

50.00000

0220 Removal of Portions of Present Structure (Class 2) 4.000

0.000

202-00453  
 

400.004.000

0.00

4.000

SY  

100.00000

0225 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0230 Reset Sign Panel 1.000

0.000

210-00815  
 

200.001.000

0.00

1.000

EACH

200.00000

0235 Bridge Compression Joint Sealer 78.000

0.000

518-00000  
 

14,820.0078.000

0.00

78.000

LF  

190.00000

0240 Place Thin Bonded Overlay (Polyester Concrete) 517.000

0.000

519-03035  
 

21,584.75517.000

0.00

517.000

SY  

41.75000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0301 0301 B-16-BS 

0245 Furnish Thin Bonded Overlay (Polyester Concrete) 362.800

0.000

519-03055  
 

47,164.00362.800

0.00

362.800

CF  

130.00000

0250 Concrete Class D (Bridge) (Special) 0.200

0.000

601-03041  
 

55.000.200

0.00

0.200

CY  

275.00000

0255 Galvanic Anodes 5.000

0.000

601-51005  
 

140.005.000

0.00

5.000

EACH

28.00000

0260 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

0261 Added Item (Foot)/ Pourable Joint Seal (CMO 5) 323.000

0.000

900-00012  
 

13,320.52323.000

0.00

323.000

LF  

41.24000

CAT 109,484.270.00109,484.27CURRENT AMT0301 $ $ $

CAT NO0302 0302 B-16-DP 

0265 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

12,650.00253.000

0.00

253.000

SY  

50.00000

0270 Removal of Portions of Present Structure (Class 2) 0.230

0.000

202-00453  
 

23.000.230

0.00

0.230

SY  

100.00000

0275 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0280 Reset Sign Panel 1.000

0.000

210-00815  
 

200.001.000

0.00

1.000

EACH

200.00000

0285 Bridge Compression Joint Sealer 76.000

0.000

518-00000  
 

14,440.0076.000

0.00

76.000

LF  

190.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0302 0302 B-16-DP 

0290 Place Thin Bonded Overlay (Polyester Concrete) 513.000

0.000

519-03035  
 

21,417.75513.000

0.00

513.000

SY  

41.75000

0295 Furnish Thin Bonded Overlay (Polyester Concrete) 366.900

0.000

519-03055  
 

47,697.00366.900

0.00

366.900

CF  

130.00000

0300 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

275.00000

0305 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0310 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

0311 F/A Sawcut and Install Joints MCR 12,322.700

0.000

700-70034  
 

12,322.7012,322.700

0.00

12,322.700

F A 

1.00000

CAT 108,750.450.00108,750.45CURRENT AMT0302 $ $ $

CAT NO0303 0303 B-16-EA 

0315 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

12,650.00253.000

0.00

253.000

SY  

50.00000

0320 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

100.00000

0325 Bridge Compression Joint Sealer 76.000

0.000

518-00000  
 

14,440.0076.000

0.00

76.000

LF  

190.00000

0330 Place Thin Bonded Overlay (Polyester Concrete) 448.000

0.000

519-03035  
 

18,704.00448.000

0.00

448.000

SY  

41.75000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0303 0303 B-16-EA 

0335 Furnish Thin Bonded Overlay (Polyester Concrete) 319.900

0.000

519-03055  
 

41,587.00319.900

0.00

319.900

CF  

130.00000

0340 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

275.00000

0345 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0350 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

0351 F/A Saw and install joints MCR 8,215.130

0.000

700-70034  
 

8,215.138,215.130

0.00

8,215.130

F A 

1.00000

CAT 95,596.130.0095,596.13CURRENT AMT0303 $ $ $

CAT NO0304 0304 B-16-FI 

0355 *Remove Concrete Pavement (Planing) (Special) 236.000

0.000

202-00217  
 

11,800.00236.000

0.00

236.000

SY  

50.00000

0360 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

100.001.000

0.00

1.000

SY  

100.00000

0365 Bridge Compression Joint Sealer 76.000

0.000

518-00000  
 

14,440.0076.000

0.00

76.000

LF  

190.00000

0370 Place Thin Bonded Overlay (Polyester Concrete) 578.000

0.000

519-03035  
 

24,131.50578.000

0.00

578.000

SY  

41.75000

0375 Furnish Thin Bonded Overlay (Polyester Concrete) 405.000

0.000

519-03055  
 

52,650.00405.000

0.00

405.000

CF  

130.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0304 0304 B-16-FI 

0380 Concrete Class D (Bridge) (Special) 0.100

0.000

601-03041  
 

27.500.100

0.00

0.100

CY  

275.00000

0385 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0390 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

0391 Added Item (Foot)/ Pourable Joint Seal (CMO 5) 325.000

0.000

900-00012  
 

13,403.00325.000

0.00

325.000

LF  

41.24000

CAT 116,552.000.00116,552.00CURRENT AMT0304 $ $ $

CAT NO0305 0305 B-17-BB 

0395 *Remove Concrete Pavement (Planing) (Special) 271.000

260.000

202-00217  
 

26,550.00531.000

13,000.00

581.000

SY  

50.00000

0400 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

100.00000

0405 *Removal of Expansion Device 44.000

0.000

202-00504  
 

39,600.0044.000

0.00

44.000

LF  

900.00000

0410 *Temporary Bridge Deck 352.000

0.000

509-08120  
 

77,440.00352.000

0.00

352.000

SF  

220.00000

0415 *Bridge Expansion Device (0-4 Inch) 44.000

0.000

518-01004  
 

17,600.0044.000

0.00

44.000

LF  

400.00000

0420 Place Thin Bonded Overlay (Polyester Concrete) 1,599.000

0.000

519-03035  
 

66,758.251,599.000

0.00

1,599.000

SY  

41.75000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0305 0305 B-17-BB 

0425 Furnish Thin Bonded Overlay (Polyester Concrete) 1,092.300

0.000

519-03055  
 

141,999.001,092.300

0.00

1,092.300

CF  

130.00000

0430 *Concrete Class D (Bridge) 4.000

0.000

601-03040  
 

27,600.004.000

0.00

4.000

CY  

6,900.00000

0435 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

275.00000

0440 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0445 *Reinforcing Steel (Epoxy Coated) 145.000

0.000

602-00020  
 

471.25145.000

0.00

145.000

LB  

3.25000

0446 Added Item (Foot)/ Pourable Joint Seal (CMO 5) 42.000

0.000

900-00012  
 

1,732.0842.000

0.00

42.000

LF  

41.24000

CAT 399,750.5813,000.00402,250.58CURRENT AMT0305 $ $ $

CAT NO0306 0306 B-17-DI 

0450 *Remove Concrete Pavement (Planing) (Special) 140.000

0.000

202-00217  
 

7,000.00140.000

0.00

140.000

SY  

50.00000

0455 Removal of Portions of Present Structure (Class 2) 2.200

0.000

202-00453  
 

220.002.200

0.00

2.200

SY  

100.00000

0460 Place Thin Bonded Overlay (Polyester Concrete) 1,391.000

0.000

519-03035  
 

58,074.251,391.000

0.00

1,391.000

SY  

41.75000

0465 Furnish Thin Bonded Overlay (Polyester Concrete) 958.300

0.500

519-03055  
 

124,644.00958.800

65.00

958.800

CF  

130.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0306 0306 B-17-DI 

0470 Concrete Class D (Bridge) (Special) 0.200

0.000

601-03041  
 

55.000.200

0.00

0.200

CY  

275.00000

0475 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0480 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

0481 F/A Grind Repair MCR 1,602.600

0.000

700-70034  
 

1,602.601,602.600

0.00

1,602.600

F A 

1.00000

0482 Added Item (Foot)/ Pourable Joint Seal (CMO 5) 84.000

0.000

900-00012  
 

3,464.1684.000

0.00

84.000

LF  

41.24000

CAT 195,060.0165.00195,060.01CURRENT AMT0306 $ $ $

CAT NO0307 0307 C-17-ES 

0485 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

12,650.00253.000

0.00

253.000

SY  

50.00000

0490 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

100.00000

0495 *Removal of Expansion Device 76.000

0.000

202-00504  
 

68,400.0076.000

0.00

76.000

LF  

900.00000

0500 *Temporary Bridge Deck 608.000

0.000

509-08120  
 

133,760.00608.000

0.00

608.000

SF  

220.00000

0505 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

30,400.0076.000

0.00

76.000

LF  

400.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0307 0307 C-17-ES 

0510 Place Thin Bonded Overlay (Polyester Concrete) 505.000

0.000

519-03035  
 

21,083.75505.000

0.00

505.000

SY  

41.75000

0515 Furnish Thin Bonded Overlay (Polyester Concrete) 389.400

0.000

519-03055  
 

50,622.00389.400

0.00

389.400

CF  

130.00000

0520 *Concrete Class D (Bridge) 23.000

0.000

601-03040  
 

158,700.0023.000

0.00

23.000

CY  

6,900.00000

0525 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

275.00000

0526 Added Item (Foot)/ Pourable Joint Seal (CMO 5) 76.000

0.000

900-00012  
 

3,134.2476.000

0.00

76.000

LF  

41.24000

0530 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0535 *Reinforcing Steel (Epoxy Coated) 221.000

0.000

602-00020  
 

718.25221.000

0.00

221.000

LB  

3.25000

CAT 479,468.240.00479,468.24CURRENT AMT0307 $ $ $

CAT NO0308 0308 B-16-AN 

0540 *Remove Concrete Pavement (Planing) (Special) 293.000

0.000

202-00217  
 

14,650.00293.000

0.00

293.000

SY  

50.00000

0545 Removal of Portions of Present Structure (Class 2) 9.000

0.000

202-00453  
 

900.009.000

0.00

9.000

SY  

100.00000

0550 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000
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PCN: 19915R-BID   ESTIMATE RUN 03/07/2017

PROJECT: BR 0253-237                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:58

CUMULATIVE
AMOUNT

CAT NO0308 0308 B-16-AN 

0555 Place Thin Bonded Overlay (Polyester Concrete) 567.000

0.000

519-03035  
 

23,672.25567.000

0.00

567.000

SY  

41.75000

0560 Furnish Thin Bonded Overlay (Polyester Concrete) 419.900

0.000

519-03055  
 

54,587.00419.900

0.00

419.900

CF  

130.00000

0565 Concrete Class D (Bridge) (Special) 0.700

0.000

601-03041  
 

192.500.700

0.00

0.700

CY  

275.00000

0570 Galvanic Anodes 23.000

0.000

601-51005  
 

644.0023.000

0.00

23.000

EACH

28.00000

0575 *Reinforcing Steel (Epoxy Coated) 10.000

0.000

602-00020  
 

32.5010.000

0.00

10.000

LB  

3.25000

CAT 94,678.250.0094,678.25CURRENT AMT0308 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 6,000.000.006,000.00CURRENT AMT0400 $ $ $

$ 2,122,429.6670,354.45$2,163,774.75$CURRENT AMTPROJECT TOTAL


